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RISK MANAGEMENT APPROACH AND RISK ANALYSIS IN SOLAR 
THERMAL ENERGY PROJECTS  
SUMMARY 
Along with the increasing world population, fossil resources will be insufficient. 
Human beings are directed to the search for new energy sources. Solar energy is 
considered to be the most popular renewable energy solutions in recent times. 
Having inexhaustable, clean and sustainable features increase the attractiveness of 
solar energy. With the developing technology, renewable energy investment cost is 
reduced. Researchs for solar energy applications is accelerating and countries are 
creating their future energy policies in this axis. 
Between the solar energy technologies, the working principle of concentrated solar 
power tower technology is similar to a conventional steam cycle. Because of this 
features, this technology can be solution for both steam and electricity generation 
process. 
Concentrated solar power tower technology is one of the most popular technology in 
recent years. Workability in high temperature and pressure, having heat transfer 
medium with high heat capacity makes this technology advantageous.  
Countries such as USA and Spain have begun to develop this technology years 
before and nowadays they became a pioneer of this technology. As well as csp 
technology developer countries, oil-rich countries of the Arabian Peninsula located in 
the sun-belt started to give special attention to concentrated solar power tower 
technology for their future energy policy. 
Today not only for electricity production but also for producing potable water, fossil 
fuel based technologies are required in countries such as: Saudi Arabia, Qatar, the 
United Arab Emirates, Kuwait… To avoid drinking water problems in the future, 
these countries have decided to provide these needs from the solar energy. In 
addition to developments in the world, csp technology development in pilot scale has 
been also started in Turkey. 
Because daily life is directly depend on energy, sustainable energy production 
becomes a crucial issue. As conventional energy sources, renewable energy sources 
have some uncertainities. For this reason, problems and uncertainties, this can occur 
while producing energy from sources such as solar energy, should be identified 
carefully. 
Until a few years ago, uncertainties and risks were being handled just financially. 
However; with the development of the project management approach, uncertainties 
are started to be evaluated not only as threats but also as opportunities. At this point, 
the approach to project uncertainties has now changed. Thus, the importance of risk 
management has been understood. 
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Traditional risk perception has changed with the new risk approach that is more 
comprehensive. Based on new understanding of risk; risk is defined not only the 
"missing" but also the "opportunity". Risk is accepted as opportunities and threats 
that likely to be in the future and may affect the organization's goals. 
On the basis of risk management, companies have to solve the uncertainties for 
project success. Due to the nature of unknowns, each project includes risks. It is 
important to identify the risks and to manage the risks in a best manner.  
Risk management is a process including following activities: determination of 
uncertainty, management of controlling and monitoring of uncertainties. Detection, 
analysis and control of risks is important for solar technologies due to the high 
investment costs.  
Enterprise Risk Management is a strategic business discipline that supports the 
achievement of an organization’s objectives by addressing the full spectrum of its 
risks and managing the combined impact of those risks as an interrelated risk 
portfolio. Project risk management is a long process starting from the conceptual 
design phase of the product, continuing with recent tests to be made and delivering to 
the customer. In addition, it includes identification of the risks that need to be 
resolved as a priority and required strategies for managing each of these risks.  
In this thesis, risk management is defined based on the concept of PMI and the 
project risk analysis of ST1 power plant, an example of concentrated solar power 
tower technology, has performed.  
In this study, risk identification and analysis has focused on the issue of concentrated 
solar power tower projects. Risks in the project are classified according to the 
following headings: conceptual design, system components design, production and 
supply of system components, assembly, hardware and software integration, 
commissioning and system tests. The risks are also categorizes as technical, social, 
economic and political. After risk identification and categorization, qualitative 
analyses of the technical risks are evaluated.  
In the first part, the aim of the thesis and the literatural history of risk are explained. 
In the second section, following issues are emphasized: the definition of risk in 
different sources, both old and new risk approaches, identification of the risk level 
including concepts of probability and impact, positive and negative meanings of risk, 
risk management approaches, the definition of enterprise risk management, risk 
management cycle and why risk management is necessary for the project. 
In the third part, risk management methods and PMI risk management methodology 
have been mentioned. According to PMBok developed by PMI, project risk 
management is examined under six main headings: risk management planning, risk 
identification, qualitative risk analysis, quantitative risk analysis, risk response 
planning, risk monitoring and control. 
In the fourth section; with ST1 project analysis, topics have been made more 
understandable. The current situation and the future energy scenerios of CSP have 
also been mentioned.  
In the conclusion, outcomes of the study and potential topics for subsequent study 
are summarized.  
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TERMAL GÜNEŞ ENERJİ PROJELERİNDE RİSK YÖNETİMİ 
YAKLAŞIMI VE RİSK ANALİZİ 
ÖZET 
Artan dünya nüfusu ile birlikte fosil kaynakların yetersiz kalması olasılığı 
insanoğlunu yeni enerji kaynakları arayışına sürüklemektedir. Güneş enerjisi de son 
zamanların en gözde yenilenebilir enerji çözümü olarak değerlendirilmektedir. 
Tükenmeyen, temiz ve sürdürülebilir bir enerji türü olması güneş enerjisinin 
cazibesini artırmaktadır. Gelişen teknoloji ile birlikte yatırım maliyetlerinin 
düşmesine bağlı olarak, güneş enerjisi uygulamalarına yönelik çalışmalar 
hızlanmakta ve ülkeler gelecekteki enerji politikalarını bu eksende 
oluşturmaktadırlar.  
Güneş enerji teknolojileri arasında, çalışma prensibi bakımından konvansiyonel 
buhar çevrimlerine benzerliği ile bilinen yoğunlaştırılmış güneş enerjisi teknolojileri 
öne çıkmaktadır. Güneş enerji teknolojilerinden olan bu termal tabanlı teknolojiler, 
hem elektrik üretimi hem de buharın kullanıldığı prosesler için bir çözüm olmaktadır.  
Yoğunlaştırılmış sistemler arasında da sistemde bulunan kuleden esinlenerek 
isimlendirilmiş kule tipi yoğunlaştırılmış güneş enerji teknolojileri son yılların 
popüler teknolojilerinden biridir. Yüksek sıcaklık ve basınçta çalışılabilme 
özellikleri, ısı akışkan taşıyıcısının yüksek ısı kapasiteli bir akışkan olabilmesi gibi 
özelliklerinden dolayı diğer yoğunlaştırılmış güneş enerji teknolojileri arasında öne 
çıkmaktadır. 
Amerika, İspanya gibi ülkeler öngörülü davranarak kule tipi yoğunlaştırılmış güneş 
enerjisi teknolojilerini geliştirmeye başlamışlar ve günümüzde de bu teknolojinin 
öncülerinden olmuşlardır. Teknoloji geliştiren ülkelerin yanı sıra, güneş kuşağında 
yer alan, Arap yarımadasındaki petrol zengini ülkeler de gelecek enerji 
politikalarında kule tipi yoğunlaştırılmış güneş enerjisine yer vermektedirler.  
Günümüzde elektrik üretiminin yanı sıra içme suyu eldesi için de fosil kaynaklı 
teknolojilere bağımlı olan Suudi Arabistan, Katar, Birleşik Arap Emirlikleri, Kuveyt 
gibi ülkeler çok geç olmadan bu ihtiyaçlarını güneşten sağlamaya karar vermişlerdir. 
Böylelikle azalan fosil kaynaklarını ihraç ederek ülke ekonomisine katkıda 
bulunacaklar hem de ihtiyaç duydukları enerjiyi sonsuz bir kaynak olan güneşten 
sağlayabileceklerdir. Türkiye’de de pilot uygulama seviyesinde teknoloji geliştirme 
çalışmaları yapılmaktadır.  
Kesinti durumunda hayatın çok ciddi sekteye uğraması konusunda ele alındığında 
enerji üretiminin sürdürülebilir olması çok önem taşımaktadır. Sonsuz bir kaynak, 
sürdürülebilir olmadığı sürece tam faydalanılan bir kaynak değildir. Konvansiyonel 
teknolojilerde olduğu gibi yenilenebilir enerji kaynaklarında da belirsizlikler ve 
sürdürülebilir olmama durumu yaşanabilir. Hatta konvansiyonel kaynaklarla 
kıyaslandığında kesikli kaynaklar olan yenilenebilir kaynaklardaki belirsizlikler ve 
sorunlar daha fazladır. İşte bu sebeple güneş enerjisi gibi kaynaklardan enerji 
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üretirken çıkabilecek sorunlar ve belirsizlikler çok iyi ele alınmalı ve enerjinin 
kesintisiz üretimi için iyi bir şekilde yönetilmelidir.  
Birkaç yıl önceye kadar belirsizlikler ve riskler sadece finansal olarak ele alınıyordu. 
Projeyi veya şirketi sadece finansal olarak etkileyen sebepler göz önünde 
bulundurma anlayışı yaygındı. Fakat proje yönetim anlayışının gelişmesi ve yönetim 
tanımının geliştirilmesi ile birlikte, meydana çıkabilecek belirsizlikler sadece 
olumsuz anlamdaki tehtid kavramı değil, olumlu anlamda fırsat kavramı ile de 
değerlendirilmeye başlandı. İşte bu noktada artık proje belirsizliklerine yaklaşım 
değişmiş oldu. Böylece proje yönetim felsefesinin bir alt basamağı olan risk yönetimi 
de önem kazanmış oldu. 
Artık geleneksel risk anlayışı yerine daha geniş kapsamlı yeni risk anlayışı almaya 
başlamıştır. Yeni risk anlayışına göre risk; sadece “kayıp” olarak değil, aynı zamanda 
“fırsat” olarak da tanımlanmaktadır. Yeni anlayışa göre risk; gelecekte olması 
muhtemel ve kurumun hedeflerini etkileyebilecek, tehdit ve fırsatlardır. 
Risk yönetiminin temelinde, şirketlerin belirsizliklerle mücadele etme zorunluluğu 
yatmaktadır. Her proje, doğası gereği bilinmeyenlerden kaynaklanan riskleri her 
zaman barındıracaktır. Önemli olan bu riskleri tespit etmek ve riskleri en iyi şekilde 
yönetmektir. Risk yönetmek noktasında başvurulabilecek en güçlü yöntem, risk 
yönetim anlayışı ile geleceği planlamaktır. 
Risk yönetimi, belirsizlik durumunun tespiti, kontrol edilebilir belirsizliklerin 
yönetimi ve tüm belirsizliklerin izlenmesi aktivitelerini kapsayan bir süreçtir. 
Yatırım maliyetleri konvansiyonel teknolojilere göre daha yüksek olan güneş enerjisi 
teknolojileri için risklerin tespit edilmesi, analizi ve kontrol edilmesi önemlidir. 
Projeye yatırım yapacak yatırımcıların riski değerlendirmesi ve başlanmış bir güneş 
enerjisi projesinin de kontrollü ilerleyebilmesi için risk yönetimi büyük önem arz 
etmektedir.  
Kurumsal risk yönetimi; şirketi etkileyebilecek potansiyel olayları tanımlamak, 
riskleri şirketin kurumsal risk alma profiline uygun olarak yönetmek ve şirketin 
hedeflerine ulaşması ile ilgili olarak makul derecede güvence sağlamak amacı ile 
oluşturulmuş; şirketin yönetim kurulu, üst yönetimi ve tüm diğer çalışanları 
tarafından etkilenen ve stratejilerin belirlenmesinde kullanılan, kurumun tümünde 
uygulanan sistematik bir süreçtir. Proje risk yönetimi ise; uzun bir süreci kapsar. Bu 
süreç, ürünün kavramsal tasarım aşamasından başlayarak, son testlerin yapılıp 
müşteriye teslim edilmesi aşamaları da dahil olmak üzere tüm aşamaları 
içermektedir. Bu süreç içerisinde; hangi risklerin öncelikli olarak çözümlenmesi 
gerektiği sorusuna bulunan yanıtlarla beraber, bu risklerin yönetilmesi için gerekli 
stratejilerin ve planların uygulandığı sistematik bir yapıyı barındırır. 
Bu tez kapsamında yapılan çalışmada, PMI anlayışına göre risk yönetimi 
tanımlanmış ve bir kule tipi yoğunlaştırılmış güneş enerjisi teknolojisini olan ST1 
isimli bir örnek santralin proje başlangıcından buhar üretim safhasının 
tamamlanmasına kadar olan süreçlerin proje risk analizi yapılmıştır.  
Bu çalışmada,  kule tipi yoğunlaştırılmış güneş enerjisi projelerindeki risklerin 
belirlenmesi ve analiz edilmesi konusu üzerinde durulmuştur. Proje aşamalarına göre 
kavramsal tasarım,  sistem bileşenleri tasarımı, sistem bileşenleri üretim ve satın 
alınması, montaj, donanım ve yazılım entegrasyonu, devreye alma ve sistem testleri 
başlıkları altında değerlendirme yapılmıştır. Ayrıca belirlenen riskler; teknik, sosyal, 
ekonomik ve politik olması durumuna göre de bir kategoriye ayrılmıştır. Sonrasında 
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ise proje risk değerlendirmesi ve analizi kapsamında teknik kategoriye giren risklerin 
kalitatif analizi yapılmıştır.  
Birinci bölümde; tezin amacı ve literatür araştırması anlatılmaktadır. Güneş enerji 
projelerinde risk yönetiminin önemi ve bu tip projelerde uygulanabilirliğini 
vurgulamayan tez amacı açıklamasından sonra, yine bu bölümde tezin tarihine 
değinen kısa bir bölüm bulunmaktadır.  
Sonraki bölüm olan ikinci bölümde farklı kaynaklarda geçen risk tanımları, eski ve 
yeni risk yaklaşımları, risk seviyesinin belirlenmesinde rol alan olasılık ve etki 
kavramları, riskin pozitif ve negatif anlamları, risk yönetimi yaklaşımları, kurumsal 
risk yönetimi tanımı, risk yönetimi döngüsü ve risk yönetiminin projeler için neden 
gerekli olduğu vurgulanmış ve yenilenebilir enerji projeleri açısından risk yönetimi 
avantajlarından bahsedilmiştir.  
Üçüncü bölümde ise; projelerde uygulanan risk yönetim metodlarından bahsedilerek, 
uluslararası tanınmışlığı olan Proje Yönetim Enstitüsü (Project Management 
Institute, PMI) tarafından hazırlanan ve kabul gören proje yönetimi anlayışının bir 
parçası olan risk yönetimi açıklanmıştır. Risk yönetim planının hazırlanmasında 
başlayarak, risklerin tanımlanması, risklerin kalitatif ve kantitatif analizleri, risk yanıt 
planının hazırlanması, risklerin izlenmesi ve kontrolü başlıkları altında proje risk 
yönetim süreçlerine değinilmiştir. 
Dördüncü bölümde uygulama projesi ile birlikte konu daha da anlaşılır hale 
getirilmiştir.  Bu bölümde örnek çalışmanın konusu olan kule tipi yoğunlaştırılmış 
güneş enerjisi teknolojisi çalışma prensibi ve sistem bileşenleri hakkında bilgi 
verilmiştir. Ayrıca gelecek için oluşturulmuş yoğunlaştırılmış güneş enerjisi 
teknolojisi senaryolarına değinilerek, 2020’den 2050’ye kadar elektrik üretiminde 
yoğunlaştırılmış güneş enerjisi teknolojilerinin payının nasıl artacağı konusu 
üzerinde durulmuştur.  
Bunlara ek olarak; Dünya’daki ve Türkiye’deki kule tipi yoğunlaştırılmış güneş 
enerjisi santralleri hakkında bilgi verilmiştir. Yine dördüncü bölümde; uygulama 
projesi olarak, bir kule tipi yoğunlaştırılmış güneş enerjisi teknolojisi olan ST1 isimli 
bir örnek santral ele alınmıştır. Tespit edilen riskler; proje planında hangi aşamada 
olduğuna göre sınıflandırılmış (kavramsal tasarım,  sistem bileşenleri tasarımı, sistem 
bileşenleri üretim ve satın alınması, montaj, donanım ve yazılım entegrasyonu, 
devreye alma ve sistem testleri) ve ayrıca belirlenen riskler; teknik, sosyal, ekonomik 
ve politik olması durumuna göre de bir kategoriye ayrılmıştır.  
Sonrasında; belirlenen teknik riskler ele alınarak; projedeki olasılık ve etki değerleri 
belirlenmiştir ve risk seviyeleri hesaplanmıştır. Karşılaştırmalı olarak incelenmesi 
için de olasılık-etki matrisleri ve risk seviyesi grafikleri oluşturlmuştur. Sonuç olarak 
dördüncü bölümde; ST1 isimli örnek santralde karşılaşılabilecek riskler tespit edilmiş 
ve teknik risklerin kalitatif analizleri yapılarak gerekli çıktılar ortaya konulmuştur.  
Sonuç bölümünde ise yapılan çalışmaya dair çıktılar özetlenerek, bir sonraki 
çalışmada yapılabilecek konular olan risk yanıt planlama, risk izleme ve kontrolü 
süreçleri üzerine durulmuştur.  








1.  INTRODUCTION 
The former technology and technological tools used in the production was simple. 
Because of utilizing uncomplicated and simple technology, the solution of the 
problem was not complicated and did not require expertise. Along with the 
development of technology, innovations are being made in many areas of production. 
Although benefiting from technology, humankind are faced with the complexity 
brought by technological developments. Therefore, the complexity caused by the 
uncertainties and risks become inevitable. This situation constitutes a major problem 
for companies. In order to solve this problem companies have management plans 
including risk management.  
Risk management starts from the product design phase and includes all stages until it 
is delivered to the client. It covers all about the risks: strategies and planning, 
acceptable risk limits identification, evaluation, response planning, monitoring and 
control. 
Until recently, the companies evaluated risks only as financial risk. When it became 
apparent that uncontrolled operations cause the financial risk, operational risks have 
also started to be controlled.  
Today mankind's energy dependence is indispensable and it is increasing with 
rapidly rising world population and evolving technology. Besides having a reliable 
energy sources, energy production technologies must be reliable. Inorder to have 
sustainable energy production, risks must be controlled in the energy production 
projects. Because of timing is also very important in energy projects, project must be 
finished at expected time. Inorder to get effective results in limited time, risks that 
may occur at each stages of the project should be kept under control.  
In energy projects, risks must be well managed to be in the acceptable range and to 
prevent the occurrence of undesirable results. Energy projects in which risk 
management is neglected are both costly than estimated and energy sustainability is 
compromised.  
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Generally in energy projects, the classical approach to risk management is as 
follows: very time-consuming and showing the value of the project higher than 
expected. Whereas risk management is performed in an efficient and effective 
manner, it is understood that this point of view is completely wrong. The creation of 
well-functioning risk management system will benefit to minimize surprises, make 
more regular decision and planning, increase profitability and competitiveness, create 
of value from uncertainities.  
Not only conventional energy production methods but also renewable energy 
projects (such as: solar, wind, hydro) have many risks. The risks of conventional 
energy technologies can be predicted since this technology has been developed over 
the years. However, renewable energy technologies contain more risk due to 
technological uncertainties and discontinuous sources. In order to minimize these 
uncertainities and risks in the renewable energy projects, the importance of risk 
management are mostly understood.  
Based on this reality, the necessity of risk management in renewable energy projects 
and how to approach the implementation of project risk management in renewable 
energy projects is focused in this study.  Besides theoretical knowledge, with a case 
study it is also aimed to consolidate the importance of risk management in renewable 
energy projects for better understanding. 
1.1 Purpose of Thesis 
Scope of study has focused on project risk management. Although it is applied for 
different sectors, generally the project risk management methodogies are similar.  
The process began with the identification of risks and continues with risk analysis 
and prioritization of risks, and then lasts with managing the risks. Energy projects 
involve many different stages and the process is rather complicated. For clarity of 
study, some assumptions and restrictions have been made. Project management was 
assumed to be perfectly in all stages of the project. 
The aim of this project is to emphasize the importance of risk management in 
renewable energy projects and to demonstrate the feasibility of the project risk 
management approach by analyzing the case study of an exemplary CSP Tower 
Steam Production Plant called ST1. 
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This study is initiated to investigate the following issues: risk management studies in 
the literature and risk management approach in the past.  
In the second part, the required basic concepts have been mentioned to understand 
risk management clearly. In addition, risk definitions and concepts mentioned in 
various sources are explained. Besides, risk management described conceptually and 
some valuable information is given about the importance of risk management for the 
company and the implementation of risk management in renewable energy projects. 
In the third part of the study, project risk management methodology admitted by 
Project Management Institute (PMI) the world's leading not-for-profit professional 
membership association for the project, program and portfolio management 
profession, is examined under six main headings. These six headings, risk 
management planning, risk identification, qualitative risk analysis, quantitative risk 
analysis, risk response planning, risk monitoring and control, are discussed as 
annotated.  
Additionally, the fourth section includes case study. An exemplary CSP Tower 
Steam Production Plant called ST1 is examined as case study. Risk management 
planning and risk identification of ST1 Concentrated Solar Power (CSP) Tower 
Project are evaluated in this section.  Besides, the classes and categories of risk 
assessment are specified. It is decided that risks in the project would be classified 
according to the following headings: conceptual design, system components design, 
production and supply of system components, assembly, hardware and software 
integration, commissioning and system tests. The risks are also categorizes as 
technical, social, economic and political. 
Finally; in the conclusion part, the summary of the study and the topics to be studied 
in the following work are mentioned in this section. 
1.2 Literature Review 
Looking at the history of risk management it is known that studies started after 
World War II. Some important historical events contributed to the development of 
risk management. Companies gave importance to the insurance after 1955. They 
started to evaluate the risks of the activities and the primitive risk management 
methodology was created [1].  
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In 1967, Edward Lloyd has opened a coffee shop in London. This coffe shop was 
used as the exchange center of shipping informations. Therefore, Lloyd's coffee shop 
has evolved as the world's center of marine insurance. In addition, the financial risk 
management was started to be considered after insurance. In 1970, the oil crisis was 
also became a factor for the development of the risk management. The risk rating and 
risk assessment consulting services began in these years. After ten years companies 
were as familiar with the definitions such as ; credit risk, risk losses and market risk. 
In 1990s, the definition of risk management was not only “minimizing damages” but 
also “assessment of risks and the growth of companies”. In the twenty-first century 
project risk management and enterprise risk management have been understood and 
applied clearly [2].  
In the literature there are several studies considering risk analysis in construction 
projects. However, risk analysis in renewable energy projects, especially for solar  
power plants, is very limited. In classical project risk analysis techniques, risk rating 
values are calculated by multiplying impact and probability values. Most existing 
risk analysis models, quantitative techniques, require numerical data. However, 
information related to risk analysis is not numerical. Referring to recent publications 
in the literature are as follows: 
In 2011; Peter Burgherr, Petrissa Eckle and Stefan Hirschberg publised an article 
about risk assessment. This study was partially performed within the Collaborative 
Project SECURE (Security of Energy Considering its Uncertainty, Risk and 
Economic implications). In this study they compared severe accident risks of fossil 
energy chains.They are based on the historical experience contained in the 
comprehensive database. Comparative risk assessment provides the basis to evaluate 
expected risks and potential maximum credible consequences of accidents in the 
energy sector on an objective and factual basis. The database with its worldwide 
coverage over several decades was used to comprehensively analyze the historical 
experience of severe accidents in fossil energy chains (coal,oil,naturalgas). 
Generally, fatality rates are lowest for natural gas, intermediate for oil and highest for 
coal [3].  
Additionally; after 2 years (in 2013) Peter Burgherr, Petrissa Eckle and Stefan 
Hirschberg publised another article about risk assessment. In this study they 
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evaluated risk assessment of severe accident in the energy sector. In this study they 
also concerned the renewable energy technologies [4].  
In parallel with risk analysis developments in the world, risk analysis studies has also 
performed in Turkey. Serhat Kucukali has studied risk assessment of river-type 
hydropower plants in 2011. He used fuzzy logic approach. In the study, a total of 
eleven classes of risk factors were determined based on the expert interviews, field 
studies and literature review. The risk factors are classifed as follows: site geology 
(geotechnical properties of the construction site), land use and permits (right to use 
of the land for the construction of hydropower scheme), environmental issues 
(impact of the scheme on ecosystem), grid connection (connection to the power 
system), social acceptance (impact of the scheme on local community who use the 
river or the surrounding lands), macroeconomic (inflation and interest rate), natural 
hazards (earthquake, flooding, storm and landslide), change of laws and regulations 
(level of political stability), terrorism (human-made disasters), access to 
infrastructure (road) and revenue (cash flow). A new methodology is proposed for 
risk rating of river-type hydropower plant projects with this research. Applicability 
of the proposed methodology was tested on a real case. Results of the case study 
showed that the proposed methodology can easily be applied by the professionals to 
quantify risk scores. The advantage of the this methodology is  giving investors a 
more rational basis to make decisions and preventing overcosts and schedule 
changes. With the help of the fuzzy logic aproach tool, any decision maker could 
forecast the measure of risk of a river-type hydropower plant [5]. 
According to the article written by ZOU Zongxian, WEI Yang, SUN Xiaofei and 
ZENG Ming (2011), risk assessment of concentrating solar power has been evaluated 
based on fuzzy comprehensive. The study creates the risk assessment model of 
China’s CSP. The result of this study shows that the risk level of China’s CSP is 
high. In addition, this model is also applicable to risk assessment in different regions 
or different CSP technologies. Furthermore, this research provides some valuable 
investment references of CSP in China [6]. 
Furthermore, Edinaldo and his friends published an article in 2013. They considered 
Monte Carlo Method for risk assessment. They applied this method for renewable 
energy power generation systems. In this study, the issue they considered is 
economic parameters affecting investment decisions in energy sector by analyzing a 
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grid-connected photovoltaic system of 1.575 kWp, located on the roof top of the 
laboratory building of the Grupo de Estudos e Desenvolvimento de  Alternativas 
Energéticas e GEDAE, at the Universidade Federal do Pará e UFPA, Belém e Pará e 
Brazil, and operating since December 2007 [7]. 
Another article was published in this subject In 2012. Marion Hitzeroth and Andreas 
Megerle studied on acceptance risks and their management in energy projects. The 
case example analysis successfully demonstrated the importance of defining the 
acceptance risk as a prerequisite for its management. In its framework, components 
allowing to identify the risk groups to attitude changes as well as appropriate 
management strategies were worked out [8]. 
As it is seen in the literature review, the studies on risk analysis in renewable energy 
projects are almost performed in recent years. It is expected to increase the number 































2.  RISK AND RISK MANAGEMENT 
2.1 Definition of Risk 
Before explaining risk management methodology, risk must be defined clearly. In the 
past, risk is defined as “losses”. However, definition of risk has changed and not only 
negative but also positive meanings are considered in recent years as it can be seen in 
Table 2.1. Risk can be defined in various ways as a basic concept. 
Table 2.1 : Risk definition differences between traditional and new                 
perspective [9].                                                      .   
The Traditional View The New Perspective 
Risk is a negative factor to be controlled Risk is an opportunity 
Risk is managed in organizational silos. Risk is managed as a whole 
Risk management is the responsibility of the 
delegates to the lower level. 
Risk management is the responsibility 
of top management. 
The measurement of risk is subjective Risk can be measured 
Unstructured and inconsistent risk 
management functions can be found 
Risk management for all corporate 
management system is established. 
There is a committee that oversees the 
management board 
The board is controlled by a risk 
committee 
According to “Basic Concepts of Risk Management and Risk Deﬁned” book, the 
most common definition of risk is the relationship between the probability of an 
incident’s occurrence and the consequence of that occurrence [10]. It means risk has 
two main components: probability (P) and consequence (C). In addition, risk can be 
defined as the mathematical equation: 
CPR  (2.1) 
In this thesis, the definition of risk will be addressed as PMBook: “A risk is an 
uncertain event or condition that, if it occurs, has a positive or negative effect on a 
project objective” [11]. 
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In addition, risk definitions mentioned in various sources are as follows [12]: 
Risk as Average Results: Insurance experts expressed the risks as expected results 
of events. In other word, they are interested in realization of expected results. 
Risk as Differences between Results: In this description, it is currently focused on 
minimizing the potential difference between expectations and results as much as 
possible. 
Risk as Lost: The narrowest definition of risk is to consider the risk as lost. 
According to this definition, risk is defined as the occurrence of events, which have 
large negative effects, such as damages caused by customer, malpractice or problems 
resulting from natural causes or human error. 
Risk as Earning Potential Factor: Risk is used as a tool to gain. The meaning of 
success in the business world is taking the risght risks at the right time and 
converting these risks to a gain. 
Risk according to Related Areas: When risks are classified according to their 
relevant areas, several different types of risks can be categorized. Market risk, credit 
risk, operational risk, legal risk, information risk, environmental risk, country risk, 
risks related to the core business, inherent risks, control risks are some examples of 
different risks. The most recognized risk classification methods are grouped under 
four main headings: financial risks, operational risks, strategic risks and external 
environmental risks. 
Financial Risks: The risks that arise as a result of financial position and preferences 
such as; credit, interest, cash, financial markets, commodity prices etc… 
Operational Risks: The risks that prevent the fulfillment of an organization's core 
business activities. Procurement, sales, product development, knowledge 
management, law and brand management are some of risks in this category. 
Strategic Risks: These risks are the structural risks that may prevent a company 
from reaching their short, medium or long-term goals. Planning, business model, 




External Environmental Risks: In this category, the risks arise of the company's 
activities independently. However, they affect the company depending on the 
preferences of the company. Legal regulations, customer trends, economic and 
political changes, competitors and changes in the industry are examples of risk in this 
category.  
In this thesis project, risks are classified as Technical, Economic, Social and Political 
according to the categories. 
2.2 Risk Management 
Risk management explanation in the PMBook is “Risk management is the systematic 
process of identifying, analyzing and responding to project risk. It includes 
maximizing the probability and consequences of positive events and minimizing the 
probability and consequences of adverse events to project objectives” [11]. 
The risk management process is changed according to the approaches. Differences 
are due to the risk view of the organizations. Although they have different steps, the 
main structures are the same in these approaches which can be seen in Figure 2.1.  
 
Figure 2.1 : Benchmark of project risk management standarts [13]. 
Risk management is important in terms of both the company and project 
management. The companies have recognised the importance of this issue. Then they 
began to embrace the concept of enterprise risk management inorder to manage risks 
in an integrated manner.  
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According to RIMS (The Risk Management Society), “Enterprise Risk Management 
is a strategic business discipline that supports the achievement of an organization’s 
objectives by addressing the full spectrum of its risks and managing the combined 
impact of those risks as an interrelated risk portfolio.”[14] 
Additionally, risks are also important for each project of companies. Project risk 
management is a part of project management. Project risk management involves a 
long process. It starts from planning and continues to controlling of risks. In projects, 
risks can be divided into two groups: foreseeable and unforeseen risks. Foreseeable 
risks are determined and analyzed risks that could be planned. Unforeseen risks are 
not managed in a proactive way. Thus, it is essantial that the project team has to 
create a contingency plan for these risks. 
The purpose of project risk management can be summarized as follows: 
 To pinpoint the factors such as: scope, quality, time and cost that may affect the 
project 
 To measure the amount of the effect of each factor 
 To determine boundry line to uncontrollable factors in the project 
 To alleviate the potential impact by trying the impact on risk factors that can be 
controlled in the project. 
All standarts accept the risk management methodology as an iterative as seen in 
Figure 2.2 and loop process, which starts from the identification and continues with 
controls. In terms of monitoring and following risk management as a whole, some 
tools listed below can be useful in this process [16]: 
 WelcomRisk 
 Pertmaster 
 KLCI Project Self Assessment 
 RiskTrak 
 Risk Radar 
 Active Risk Manager 
 Rational Rose 
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Figure 2.2 : Risk management cycle [15]. 
2.2.1 Why risk management is needed? 
There are many benefits of risk management for companies. Inorder to ensure 
stability and reduce the threat, risk management becomes inevitable for companies.  
The necessity of risk management can be summarized under the following headings 
[12]:  
Uninterrupted continuation of the company: Companies avoid incidents that 
caused huge losses. After a loss, they want to continue normal business activities 
with minimum delay. Despite the loss of many experienced events, by making the 
necessary preparations in advance risk management ensures the continuity of 
operations. 
To minimize surprises: Uncertainties and surprises are not desirable situation for a 
company. Therefore; risk management is gaining importance to reduce surprises. 
Reducing the cost of losses: Risk management prevents potential losses due to 
lower cost measures. Risks and the financial impact of risks could be controled in 
risk management. 
Income stability: Stability is very important for the continuity of companies.  
Additionally, investors prefer a financially stable company. Risk management 
reduces unwanted and unexpected changes in annual profits and income.  
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Sustainable growth: Another important concept for companies is the sustainability. 
An effective risk management significantly contributes companies grow steadily. 
Social responsibility: Investments related to measures of the environment and 
employee health or radical changes with environmental health concerns in business 
processes are within the scope of social responsibility. Risk management helps to 
create a good image in the public. 
Compliance with regulations: Risk management is an important tools enabling 
compliance with legal and regulatory requirements. Activities which are against the 
law are organized as part of risk management. 
Above listed substances for companies are also applicable for projects. Maintaining 
stability, sustainability, cost reduction, reducing adverse events are also desired and 
important subjects for projects. Therefore, risk management is critical in terms of 
meeting this requests  for both companies and projects. 
2.2.2 Risk management in renewable energy projects 
Due to the nature of life there will always be risks arising from the unknowns. The 
important thing is to discover and manage the uncertainities. Generally, when 
starting a new project, risks of the project are evaluated and the projects containing 
least risk are preffered. People who financed the project also consider following 
aspects: cost, schedule, quality, safety and environment. This is also the same in 
energy projects. Inorder to have sustainable, dispatchable and profitable energy 
projects, risk management has an important role in these cases.  
In addition to conventional energy production methods, renewable energy projects 
(solar, wind, hydro…) have also many risks such as discontinuous sources, storage 
problems, etc… Inorder to minimize these uncertainities and risks in the energy 
projects, the importance of risk management are mostly understood. The goal of the 
risk management approach is to identify, evaluate and control unknowns in 
forthcoming projects. Standard project management approach is used for risk 
management in conventional energy projects. Although the similar risk methodology 
is applied for conventional and renewable energy projects, they differ mainly in the 
market and technology. Risks of renewable energy projects must be dealt with more 
precise. Additionally barriers and challenges of renewable energy projects can be 
seen in Figure 2.3.                                                                                                                  
13 
As mentioned above, the standardized project risk management approach is 
applicable for all type of energy project to identify, evaluateand manage the risk.  
In this thesis, PMI risk management methodology is used.  
“Challenges for assessing risks table (Figure 2.4)” shows the degree of risk according 
to the type of technology. When solar thermal technologies are considered, many 
risks must be evaluated such as; having a small number of suppliers, mechanical 
parts failure, reflectivity error in mirrors, corrosiveness heat carrier fluid, mirrors 
dusting, efficiency losses, operation costs etc… These risks may vary according to 
the project. In the risk factors, risks related to public policy, implementation and grid 
integration are able to be considered as high-risk.  
 





















































































































































































Figure 2.4 : Challenges for assessing risks [17]. 
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3.  PROJECT RISK MANAGEMENT METHODOLOGY 
In this study “Project Risk Management” will be analyzed as mentioned in PMBok 
which is prepared by Project Management Institute (PMI), the world's leading non-
profit association for project, program and portfolio management. 
According to PMBok project risk management is examined under six main headings: 
 Risk management planning 
 Risk identification 
 Qualitative risk analysis 
 Quantitative risk analysis 
 Risk response planning 
 Risk monitoring and control 
In the following sections these main headings (shown in Figure 3.1) are explained in 
details. 
3.1 Risk Management Planning 
Risk management planning is the first step of risk management. This proces must be 
considered in the beginning of the project. At this stage, risk management approach 
and activity plans are decided. It is very important to make planning clear and 
understandable for smooth implementation of risk management. 
3.1.1 Inputs to risk management planning 
Available project documents are utilized at the planning stage. Risk management 
planning inputs are project charter, organization’s risk management policies, defined 
roles and responsibilities, stakeholder risk tolerances, template for the organization’s 
risk management plan ans work breakdown structure. By using these materials and 
inputs, a successful planning can be done. 
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Figure 3.1 :  Project risk management overview [11]. 
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3.1.2 Tools and techniques for risk management planning 
Planning meetings is the best technic to create a risk management plan. The project 
managers, the project team leader and responsible people for risk management are 
the participants of the planning meetings. These people are responsible to prepare a 
risk management plan by using above-mentioned inputs. In Figure 3.2, project 
stakeholders are seen [11]. 
 
Figure 3.2 : Project stakeholders [17]. 
3.1.3 Outputs from risk management planning 
The participants prepare the risk management plan because of several meeetings. The 
plan gemerally includes methodology, roles and responsibilities, budget, timing, 
scoring and interpretatiton, thresholds, reporting formats and tracking [11]. 
3.2 Risk Identification 
In this stage, the risks, which affect the project, are indentified.  Project team, risk 
management manager, sponsor, customer and supplier determine the risks. Risk 
assessment should be repeated at certain periods. 
3.2.1 Inputs to risk identification 
While identifying risks, risk management plan, project planning outputs (project 
charter, resourse plan, assumption lists etc…), risk categories, historical information 
related with project background or previous project can be used as inputs. 
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3.2.2 Tools and techniques for risk identification 
Determination of the risks can be started with a review of documentation. In 
addition, information-gathering techniques are used. There are several information-
gathering techniques: brainstorming, delphi technique, interviewing and SWOT 
analysis. Brainstorming is a common and efective way used in many stage of project 
management. Another method is delphi technique which is a method utilized to make 
predictions about the future. In delphi technique, face to face interview is not done. 
Forms are sent to expert people and until consensus form exchange continues. It is 
also possible to make an interview with expert people to identify the risks. Other 
proposed technique is SWOT analysis. In SWOT analysis, cases are studied as their 
strenghts, weaknesses, opportunities, threats [11]. 
Using checklists can be easy and pratic way for  risk identification. Checklists are 
prepared from previous similar projects and historical information related with cases. 
Assumptions analysis allows to examine consistency, accuracy and errors of project 
assumptions. 
Diagramming techniques is also useful methods to identify risks. Ishikawa (fish 
bone) diagram, process flow charts and influence diagrams are the most widely used 
and effective methods in this stage. 
3.2.3 Outputs from risk identification 
As a result of risk identification, negative and positive risks and triggers, which 
affect the project, are revealed. 
After the preparation of the identified risks list, the another stage inorder to manage 
the risks is risk analysis. More detailed information regarding the qualitative and 
quantitative risk analysis is discussed in the next section [11]. 
3.3 Qualitative Risk Analysis 
Qualitative risk analysis is concerned with the impact and probability of cases. High-
probability risks should be considered as priority. Probability and impact assessment 
are very important for the risks related to time and cost. When there is unsufficient 
informations for quantitative analysis, qualitative analysis can be performed. 
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3.3.1 Inputs to qualitative risk analysis 
Inorder to perform qualitative risk analysis, risk management plan, identified risks 
list, project status and type, data precision, scales of probability and impact and 
assumptions are utilized as inputs [11]. 
3.3.2 Tools and techniques for qualitative risk analysis 
The probability and impact are determined as low-medium-high for each of the 
identified risks. Then probability/impact risk rating matrix technique can be 
performed easily for analysis. In this matrix, acceptable and unacceptable risks 
appear obviously. It can be prepared as literacy and numeracy. The risk score is 
obtained by multipling probability and impact values. According to the risk score, 
matrix is coloured. As it is seen in the matrix (Figure 3.3), the high risk score are red 
and the colours of other scores are lighter [11]. 
Project assumptions testing is a good method for reviewing project assumptions. 
While performing qualitative risk analysis, assumptions must be reviewed and if it is 
necessary, new assumptions are accepted. 
Data precision ranking is important in qualitative risk analysis. Qualitative data is 
required to be accurate and impartial. This technique provides for examination of 
data accuracy, quality, reliability and integrity [18]. 
3.3.3 Outputs from qualitative risk analysis 
As a result of qualitative risk analysis, overall risk ranking for the project is carried 
out. Moreover; list of prioritized risks, list of risks for additional analysis and 
management, trends in qualitative risk analysis results are obtained [11].  
After qualitative risk analysis, quantitative risk analysis can be performed. 
3.4 Quantitative Risk Analysis 
Quantitative risk analysis needs sufficient informations. If informations are not 
enough, there is no need to make a quantitative analysis. Quantitative analysis aims 
to express the impact and likelihood estimations in numerical values. 
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Figure 3.3 : Numerical probability and impact matrix. 
3.4.1 Inputs to quantitative risk analysis 
Risk management plan, outputs from qualitative risk analysis (identified risks, list of 
prioritized risks, list of risks for additional analysis and management), historical 
information, expert judgment, other planning outputs (schedules, work break down 
structure lists) are helpful to initialize the quantitative risk analysis [11]. 
3.4.2 Tools and techniques for quantitative risk analysis 
Interviewing is one of methods for quantitative analysis. Project participants and 
experts assign numerical values (temporal and monetary) for probability and impact 
of risks during these interviews [11].  
 
















Probability and Impact 
Matrix 
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Sensitivity analysis is used to estimate the risks that mostly affect the project. 
Decision tree analysis is an analysis of the uncertain cases. In decision tree analysis, 
it is obviously seen the results of different scenerios (example seen in the Figure 3.4). 
Simulations are also used to evaluate the effects of uncertainties in the project. They 
generally use the Monte Carlo technique which is real and stochastic simulation. 
3.4.3 Outputs from quantitative risk analysis 
By the help of quantitative risk analysis; prioritized list of quantified risks is updated, 
probabilistic analysis of the project is done, probability of achieving the cost and 
time objectives are evaluated, trends in quantitative risk analysis results are obtained 
[11]. 
After risk analysis, risk response planning is the  next stage in risk management. 
3.5 Response Planning 
In risk response planning stage, it is targeted to reduce the risks of threats and to 
improve the opportunities. Responsible people for each risk responses are appointed 
at this stage. Risk response planning must be realistic, understandable and effective 
in terms of risk management.  
3.5.1 Inputs to response planning 
When planning risk responses; risk management plan, list of prioritized risks, risk 
ranking of the project, prioritized list of quantified risks, probabilistic analysis of the 
project, probability of achieving the cost and time objectives, list of potential 
responses, risk thresholds, common risk causes, trends in qualitative and quantitative 
risk analysis results are utilized as inputs [11]. 
3.5.2 Tools and techniques for response planning 
Avoidance, transference, mitigation and acceptance are the most widely used 
techniques for risk response planning. The first three ones are usually used for threats 
(negative risks) but acceptance is usually used for both threats and opportunities 
(positive risks). Changing the project plan to eliminate the influence of risk is a 
sample of avoidance. Transference reduce the risk effect but does not eliminate the 
risk totally. Thus, transferred cases or stage must be choosen carefully.  
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Mitigation refers to reducing the likelihood and/or effect of a risk. In some cases all 
of the threats can not be destroyed and in these cases acceptance is a technique for 
risk response.  
Additional budget, time and source can be shared to this kind of risks [11]. 
3.5.3 Outputs from response planning 
As a risk response planning outputs, lists related with risk management are updated. 
Residual and secondary risks, needed contingency reserve amounts are determined. 
The project plan is also revised as a whole after risk reponse planning. 
In risk management, monitoring and control is also important as well as planning. 
Next section gives brief information about risk monitoring and control [11]. 
3.6 Risk Monitoring and Control 
Inorder to manage the risks succesfully, monitoring and control stage play an 
important role. This stage refers to monitoring and keeping existing risks under 
control and discovering new project risks.  
Additionally, in this process the validity of project assumptions are checked. As a 
result of monitoring and control, records kept at a certain periods. 
3.6.1 Inputs to risk monitoring and control 
As mentioned previous steps, risk monitoring and control stage also has some inputs 
such as: risk management plan, risk response plan, project communication plan, 
additional risk identification and analysis and scope changes plan.  
These documents and plans supports monitoring and control step [11]. 
3.6.2 Tools and techniques for risk monitoring and control 
Some tools and techniques that can be used for risk monitoring and control are as 
follows: re-evaluation of risks, risk audits, variance and trend analysis, technical 
performance measurement, reserve analysis, status meetings [18].  
Risk audits can be performed by meetings. Besides, performance measurement 
techniques are compared with time schedule. 
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3.6.3 Outputs from risk monitoring and control 
At the end of this stage; project management plan, related project documents, risk 
lists, organizational process assets, project change requests (taking corrective and 



































































4.  CASE STUDY 
Concentrated Solar Power (CSP) Tower System is one of the most promising solar 
thermal power generating systems. They are non-polluting and long lasting power 
systems. The system utilizes a large number of solar concentrating mirrors called 
heliostats which focus the solar energy. 
 
Figure 4.1 : CSP tower system scheme [19]. 
The system generally consists of the following components (shown in Figure 4.1): 
 Heliostat Field 
 Tower 
 Solar receiver 
 Turbine-generator 
The working principle (shown in Figure 4.2) of the system is explained as follows: 
The heliostats reflect the incoming solar rays towards the heat receiver mounted on 
top of a tower.  
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The receiver then turns the water into super-heated steam, which in turn is 
transformed into electricity by a standard electric generator, connected directly to a 
steam turbine. 
 
Figure 4.2 : Working principle of CSP tower [20]. 
Heliostats are highly polished glass mirrors, which are specialized for the operation. 
They have a high reflection ratio and can track the Sun in dual axis. 
The reflected solar radiation is kept constantly focused on the receiver by a tracking 
device system that continuously turns the heliostats and directs them to the receiver, 
following the sun along its annual and daily path. The receiver is a very important 
stage for optimum efficiency design. The system is simple and it is based on keeping 
receiver losses to a minimum and a high rate of efficiency energy collection. 
The receiver absorbs the energy being reflected from the heliostats and transfers 
them accordingly in producing the energy to create the super-heated steam (SHS). 
The systems’ electrical output is directly proportional to the intensity of the solar 
radiation, the size of the heliostat field, its optical and general efficiency and the 
efficiency of the system as a whole, including the receiver, the steam generator and 
the electric generator. 
Solar radiation, an emission-free and inexhaustible supply of energy, it is the most 
abundant of all known energy sources in the world. Utilizing solar technology and 
other forms of renewable energy helps to reduce the reliance on fossil fuels for 
27 
energy production, thus directly reducing CO2 emissions, which contribute to climate 
change and global warming. 
According to “Energy Technology Perspectives 2008 report” of International Energy 
Agency (IEA), CSP will be one of the pioneer technology that will help to reduce 
CO2 emissions. In this report some scenarios (shown in Figure 4.3) related to CSP 
have been mentioned. In accordance with the ETP BLUE Map scenario, it is 
expected that CSP will contribute 5% of the annual global electricity production in 
2050.  
Additionally, in the Advanced scenario of CSP Global Outlook 2009, estimated by, 
the European Solar Thermal Electricity Association, the IEA SolarPACES 
programme and Greenpeace, global CSP capacity wil reach at 1500 GW in 2050. 
Another estimation has done by the German Aerospace Center (DLR) for the 
renewable energy potential in the Middle East/North Africa region. According to this 
study, it is estimated that  CSP plants would produce nearly half of the region’s 
electrical production, from a total capacity of 390 GW [15]. 
 
Figure 4.3 : Growth of CSP production under four scenarios (TWh/y)[21]. 
Furthermore; in this report, electricity production around the world will increase 
significantly by 2050 shown in Figure 4.3. For example, Australia, Central Asia 
countries, Chile, India, Mexico, South Africa will reach 40% electricity as shares of 
total electricity consumption from CSP plants. Additionally, electricity from CSP 
plants as shares of total electricity consumption table can be seen in Table 4.1[21].  
When considering regional rise in CSP; North America, Africa, India are estimated 
three regions with the maximum CSP electricity production by 2050 (shown in 
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Figure 4.4). And the least three CSP production is expected in EU countries+Turkey, 
Pacific and China [21]. 
Table 4.1 : Electricity from CSP plants as shares of total electricity consumption 
[21].                                                                   . 
Countries 2020 2030 2040 2050 
Australia, Central Asia (including Afghanistan, Kazakhstan, 
Kyrgyzstan, Pakistan, Tajikistan, Turkmenistan, and 
Uzbekistan), Chile, India (Gujarat, Rajasthan), Mexico, 
Middle East, North Africa, Peru, South Africa, United States 
(Southwest) 
 
5% 12% 30% 40% 
United States  
 
3% 6% 15% 20% 
Europe, Turkey 
 
3% 6% 10% 15% 
Africa, Argentina, Brazil, India 
 
1% 5% 8% 15% 
Indonesia 
 
0.5% 1.5% 3% 7% 
China, Russia 0.5% 1.5% 3% 4%      
By consider these scenarios, countries such as; USA, Spain, Germany and China 
have acted actively and they have already begun to develop CSP Tower technology 
in advance. 
 
Figure 4.4 : Growth of CSP production by region (TWh/y) [21]. 
As CSP Tower Plants coud be installed in large power capacity, they could also be 
erected to develop these technology components. There are a few companies 
working in this field. USA and Spain are one of the pioneers in this technology. The 
list of operational CSP Tower Power Stations can be seen in Table 4.2. USA has 
already finished 370-MW Ivanpah project (shown in Figure 4.5) in California with 
water-steam at 565°C and 29% efficiency [16]. 
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Current installed CSP Tower capacity in Spain includes the PS10, PS20 (Figure 4.6) 
and Gemasolar plants. The capacity of PS10 and PS20 are 11 MW and 20 MW, 
respectively. 
Table 4.2 : Operational CSP tower power stations [22]. 
Capasity (MW) Name Country Location 
392 





20 PS20 solar power tower Spain Seville 
19,9 Gemasolar Spain 
Fuentes de 
Andalucia (Seville) 
11 PS10 solar power tower Spain Seville 
10 
Delingha Solar Power 
Plant 
China Delingha 




Acme Solar Thermal 
Tower 
India India 
1,5 Jülich Solar Tower Germany Jülich 
1,5 




Yanqing Solar Power 
Station 
China Yanqing County 
10 






Figure 4.5 : Ivanpah project in California [23]. 
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Figure 4.6 : PS10 and PS 20, Spain [24]. 
Gemasolar (Figure 4.7) is also important project for Spain, 19-MW molten salt-based 
ST plant with a 15-hour molten salt storage sytem [25]. 
, 
Figure 4.7 : Gemasolar, Spain [26]. 
In addition; some oil-rich countries in the Arabian Peninsula such as: Saudi Arabia, 
Qatar, the United Arab Emirates and Kuwait, have also started to work on this issue 
due to the progressive reduction of fossil resources. Saudi Arabia has published the 
targeted electricity production until 2023 from solar thermal energy as 35 GW [27].  
Likewise, Qatar and Kuwait also announced that they would provide incentives for 
the solar electricity production.  
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This technology is important not only for the production of electricity but also for the 
production of drinking (sea water desalination). For this reason, Arabic countries are 
aiming to increase the share of solar thermal energy in their future energy policies. 
 
Figure 4.8 : Mersin project, Turkey [20]. 
In Turkey, studies in this field are carried out with a pilot project established in 
Mersin. The first project has completed in Toroslar/Mersin in 2013. With this project 
steam is produced by concentrating solar energy. Power block integration will be 
completed in the third quarter of 2014. Mersin Project’s capacity is 5MWth (Figure 
4.8). The output of the system is super heated steam. The field (Figure 4.9) has 508 
heliostats. Each heliostats (Figure 4.10) track the sun in two axes by the help of a 
special control card.  
 
Figure 4.9 : Mersin project, Turkey [20]. 
32 
The components of the system are designed in a Lego type construction kit in order 
to be transported and reassembled easily and quickly to any given location around 
the world, thus reducing time and labor costs. 
 
Figure 4.10 : Heliostat in Mersin project [20]. 
In addition, all communications are done by Secure Wireless System in Mersin 
project. Because of this feature, Mersin project (Figure 4.11)  is the world's first CSP 
Tower Plant including wireless communication system. 
  
Figure 4.11 : Mersin field [20]. 
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In the following section, project risk analysis has been performed for an exemplary 
CSP Tower Steam Production Plant called ST1. Project risk analysis is evaluated 
until steam production phase.  
During this study, risks related to power block unit (turbine, generator, etc..) and 
electricity production process have not been considered. 
4.1 Risk Management Planning of ST1 Project 
In accordance with the prepared project plan (given in App.A) for ST1 CSP Tower 
plant, project process and schedule have determined. It is assumed that after several 
meetings, responsibilities have been assigned; probability and impact assessment 
forms have been prepared.  
It is decided that risks in the project would be classified according to the following 
headings:  
 Conceptual design 
 System components design 
 Production and supply of system components 
 Assembly 
 Hardware and software integration 
 Commissioning and system tests 
It is also decided to categorize risks as technical, social, economic and political. The 
templates of documents used for risk analysis have been created. It is additionally 
assumed that the planning team has decided the analysis to be performed within the 
scope of risk analysis. 
The following draft tables are documentations prepared to keep risk analysis in an 
orderly manner.  
In “Risk Identification Table (Figure 4.12)”, risks are assessed by categories and 
according to the stage of the project phase. 
After risk identification table, in order to perform qualitative risk analysis “Risk 
Probability-Impact-Risk Level table (Figure 4.13)” is used to have a numerical result. 
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      In which phase(s) does the risk cause concern? 


















1 Technical   
            
2 Social   
            
3 Economic   
            
4 Political   
            
Figure 4.12 : Risk identification table draft. 
  
 





























































































































































1                     
2                     
3                     
4                     
Figure 4.13 : Risk probability-impact-risk level table of technical risks. 
5          
(Very 
High) 




15           
(High) 




4             
(High) 
4               
(Low) 
8    
(Medium) 
12    
(Medium) 
16            
(High) 




3              
(Low) 
6            
(Low) 




15           
(High) 
2                
(Low) 
2              
(Low) 
4         
(Low) 




10    
(Medium) 





2         
(Low) 
3           
(Low) 
4       
(Low) 
5             
(Low) 
Probability 
1              
(Very Low) 
2            
(Low) 
3     
(Medium) 
4        
(High) 
5            
(Very High) 
Risk Impact 
Figure 4.14 : Risk matrix. 
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Furthermore; in the risk management planning stage, risk matrix (Figure 4.14) is also 
determined in accordance with probability and impact. By the help of this matrix, 
risk level could be identified by numerically (form 1 to 25) and severity (low, 
medium and high). 
Moreover, probability and impact matrix draft (Figure 4.15) is perpared to evaluate 
risks in the qualitative risk analysis 
 
Figure 4.15 : Probability and impact matrix table. 
Consequently, in this stage project risk analysis is completed and required draft 
documents are created for project risk analysis. After that, risk identification is 
performed for ST1 project. 
4.2 Risk Identification of ST1 Project 
It is assumed that project team firstly determine the risks at the regular meetings by 
reviewing of the following documents: risk management plan, resourse plan, 
assumption lists, project charter etc... Then they apply suitable tools and techniques 

















Probability and Impact Matrix 
36 
The most widely used method is brainstorming for this project. Team members 
identify the risks by brainstorming in the meetings. In this stage risk breakdown 
structure (RBS) is also formed (given in App. D).  
During ST1 project risk identification (given in App. C.); risks are categorized 
according to the project stages: conceptual design, system components design, 
production and supply of system components, assembly, hardware and software 
integration, commisioning and system tests.  
As a result, ninety-one (91) risks have been found. 
In Figure 4.16 shows “Risk shares according to project stages (Figure 4.16)”.  
Thus, six percent (6%) of the identified risks are found in conceptual design stage of 
the project; seven percent (7%) of identified risks are in the system component 
design phase; twenty-one percent (21%) of identified risks are in the production and 
supply of system componens stage; twenty-six percent (26%) of identified risks are 
in the stage of assembly; again seven percent (7%) of identified risks are in the 
hardware and software integration phase; and thirty-three percent (33%) of identified 
risks are found in commisioning and system test stages.  
The largest number risks (thirty-five risks) are determined in the “commisioning” 
stage of the project.  
The second and third risky part of the project are “assembly” (twenty- seven risks) 
and “production and supply of system components” (twenty-two risks) stages.  
The stages containing the least risk are as follows: “conceptual design” (six risks), 
“system components design” (seven risks) and “hardware and software integration” 
(seven risks). 
These risks are also categorized as technical, social, economic and political.  The 
number of technical, social, economic and political risks are sixty- two (62), thirteen 
(13), thirteen (13) and three (3) in this order. 
During the risk identification stage, risk breakdown structure (Table 4.3) is also 
created. In the Table 4.3, risk breakdown structure is shown up to the second level. 
Additionally, full risk breakdown structure could be found in Appendix D. 
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Figure 4.16 : Risk shares according to project stages. 
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Table 4.3 : Risk breakdown structure (2nd Level). 
RBS Level 0 RBS Level 1 RBS Level 2 
CSP Tower Project 
1. Conceptual Design 
1.1. Field settlement plan 
1.2. Proces flow diagram 
1.3. System modelling and simulation 
 
2. System Components Design 
2.1. Heliostat design 
2.2. Tower design 
2.3. Receiver&Thermal equipments design 
2.4. Software design 
 
3. Production and Supply of 
System Components 
3.1. Heliostat components Production 
3.2. Tower 
3.3. Receiver and Thermal equipments 
 
4. Assembly 
4.1. Heliostat erection 
4.2. Tower erection 
4.3. Receiver&Thermal equipments placement 
 
5. Hardware and Software 
Integration 
5.1. Heliostat hardware and software 
integration 
5.2. Receiver&Thermal proces hardware and 
software integration 
5.3. Integration with central software 
 
6. Commisioning and System 
Tests 
6.1. Concentration tests 
6.2. Reflection tests 
6.3. Temperature test 
6.4. Pressure tests 
6.5. Trial production 
6.6. Thermal efficiency tests 
6.7. Hot cycle efficiency analysis 
6.8. Total system test 
 
As it is mentioned above, risk distribution according to project plan and categories 
can be shown in the following figure (Figure 4.17), briefly. At all stages of project, 
technical risks are seen as the most risk. 
In addition, risks are evaluated according to technical, social, political and economic 
categories. 
In Technical Risks category (Figure 4.18) ; the numbers of identified risks are 
respectively as follows: conceptual design (4 risks), system components design (6 
risks), production and supply of system components (13 risks), assembly (13 risks), 
hardware and software integration (6 risks), commisioning and system test (24 risks). 
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Figure 4.18 : Distribution of technical risks. 
In Socail Risks category (Figure 4.19); the numbers of identified risks are 
respectively as follows: conceptual design (1 risk), system components design (1 
risk), production and supply of system components (1 risk), assembly (10 risks), 
hardware and software integration (1 risk), commisioning and system test (5 risks). 
 
Figure 4.19 : Distribution of social risks. 
In Political Risks category (Figure 4.20); the numbers of identified risks are 
respectively as follows: conceptual design (1 risk), production and supply of system 
components (1 risk), commisioning and system test (1 risk).  
In system components design, assembly and hardware and software integration 
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Figure 4.20 : Distribution of political risks. 
When identified risks are evaluated according to economic category (Figure 4.21); 
the numbers of identified risks are respectively as follows: production and supply of 
system components risks (7), assembly (4), commisioning and system test (5). In 
conceptual design, system components design and hardware and software 
integration, political risks are not found. 
 
Figure 4.21 : Distribution of economic risks. 
Accordingly, identified risks are evaluated by categories and by project phase. In this 
section, a summary of the risks according to their classification has been made with 
graphics and explanations. In the following section qualitative risk analysis has 
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4.3 Risk Analysis of ST1 Project 
Qualitative analyzes were carried out within the scope of this thesis. In the following 
part (4.3.1), qualitative risk analysis has performed for “Technical” risk category of 
ST1 CSP Tower Project (given in App. E).  
4.3.1 Qualitative risk analysis 
For this project, qualitative risk analysis has performed for technical risks under the 
following headings of the project management stage: 
 Conceptual design 
 System components design 
 Production and supply of system components 
 Assembly 
 Hardware and software integration 
 Commisioning and system test  
The impact and probability values of risks has emerged (given in App. F). According 
to these values risk levels of risks and risk matrix are prepared. 
4.3.1.1 Risk analysis in conceptual design 
When risk analysis has performed for the conceptual design stage, totally six (6) 
risks are identified. Sixty seven percent (67%) of the risks are technical, seventeen 
percent of risks (17%) are political and sixteen percent (16%) of risks are social 
risks.  
Technical risk category includes the maximum number of risks in conceptual design 
stage of the project. Also percetages can be seen in Figure 4.22. 
In Table 4.4, it is shown that impact and probability as numerical values. According 
to these values, risk levels are also calculated. As it can be understood from the table, 
in conceptual design phase includes low and medium levels of risk. In the conceptual 
design stage, despite the high efficacy of the risks, there is no risk level more than 
twelve which is medium risk level due to their low probability.  
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Figure 4.22 : Risk distribution of conceptual design stage. 
This could be seen from the probability and impact matrix of the conceptual design 
risks (Figure 4.23). 
 





Risks in Conceptual Design  


















Conceptual Design P_I Matrix 
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Miscalculation in field 
settlement 
5 1 5 Low 
1.1.2. Shadow effect 4 1 4 Low 
1.2.1. 
Incorrect drawing in proces 
flow diagram 
4 1 4 Low 
1.3.1. 
Error in modelling and 
simulation programmes 
4 3 12 Medium 
The severity of the risks in conceptual design stage could be seen from the figure of 
risk levels (Figure 4.24) .  
  
Figure 4.24 : Risk levels of conceptual design stage. 
As a result, conceptual design phase does not include high risks. Because this is the 
first step of the project and the risks in the beginning can be easily determined and 
taken precautions for these risks. 
4.3.1.2 Risk analysis in system components design 
The second phase of the project is system component design. It is important that the 
design of the system components have to be designed correctly because the correct 
design affects the energy system efficiency directly. This phase includes (Figure 

















Risk Levels of Conceptual Design  
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Figure 4.25 : Risk distribution of system components design stage. 
When technical risks are considered in this phase according to their numercal values 
of impact and probability, the risk levels can be observed in low and medium levels, 
as a numerical value between 5 and 12 (shown in Table 4.5). 









2.1.1. Faulty Heliostat design 5 1 5 Low 
2.2.1. Wrong tower design 5 1 5 Low 
2.3.1. 




2.4.1. Design error in software 5 2 10 Medium 
2.1.2. 









In the figure 4.26, the probability and impact values of the risks at this stage can be 
seen comparetively.  
86% 
14% 
Risks in System Components Design   
Technical Social Political Economic
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Figure 4.26 : Probability and impact matrix of system components design risks. 
The risk levels of system components design stage are between 5 and 12 as 
numerical value as shown in Figure 4.27. 
 
Figure 4.27 : Risk levels of system components design stage. 
In conclusion, system component design stage, one of the most important step for the 
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Risk Levels of  
System Component Design 
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4.3.1.3 Risk analysis in production and supply of system components 
After system component design, “production and supply of system components” 
stage follows. This phase is also one of the important part affecting the success of the 
project. Also it involves more risks from the previous stages. Total number of the 
risk is twenty-two (22) which includes thirteeen technical, one social, one political, 
seven economic risks (Figure 4.28). 
 
Figure 4.28 : Risk distribution of production and supply of system components 
stage.                                                               . 
As it is seen in the technical risk table (Table 4.6), most of risks (8 risks) are medium 
level, three of them are low level and one is high risk level. In this stage, by 
assessing the level of risks, project steps to be condisered can be identified. For 
example, in this phase insufficient quality control of the system components can 









Risks in Production and Supply of System 
Components  
Technical Social Political Economic
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3.1.2. Backlash in gearbox 4 1 4 Low 
3.1.3. 
Error while producing interface in 
desired precision 
4 1 4 Low 
3.1.4. 
Error while producing torque tube 
in desired precision 
4 2 8 Medium 
3.1.5. 
Problem in the press when 
producing composite arms 
4 2 8 Medium 
3.1.6. 
Production error in the desired 
reflection ratio of mirrors 
4 2 8 Medium 
3.1.7. 
Failure in production of control 
box 
4 3 12 Medium 
3.2.1. Oscillation in the tower 4 2 8 Medium 
3.3.1. Improper installation of pumps 5 2 10 Medium 
3.3.2. Improper installation of valves 5 2 10 Medium 
3.1.7. Failure in water treatment unit 4 2 8 Medium 
3.3.10. Failures in production patterns 3 2 6 Low 
3.3.11. Inadequate quality control 5 3 15 High 
According to probability and impact matrix of production and supply of system 
components stage (Figure 4.29), the maximum value for the probability is 3 and for 
impact is five for this stage.  
 
Figure 4.29 : Probability and impact matrix of production and supply of system     
components risks.                                        . 


























Production and Supply of System 
Components  P-I Matrix 
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When considering the level of risk (Figure 4.30), the values vary from the range of 
four (4) and fifteen (15). The value of most of  risk levels are eight (8). 
Consequently, production and supply of system components stage is risky stage for 
the projects. Many risks in this stage have the greatest impact but their probabilities 
are not more than three (3). Thus these risks have controllable (low and medium) risk 
levels. 
 
Figure 4.30 : Risk levels of production and supply of system components stage. 
4.3.1.4 Risk analysis in assembly 
When risk analysis has performed for assembly stage, totally twenty-seven (27) risks 
are identified. Forty-eight percent (48%) of the risks are technical, thirty-seven 
percent of risks (37%) are social risks and fifteen percent (15%) of the risks are 
economic risks (Figure 4.31). Technical risk category includes the maximum number 
of risks in assembly stage of the project.  
3.1.2. 3.1.3. 
3.3.10. 

















Risk Levels of  
Production and Supply of System Components 
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Figure 4.31 : Risk distribution of assembly stage. 
Installation of system components is also important stage as the design stage in the 
project. At this stage, risks have high effects. The risks in this phase are more critical 
because of their medium and high risk levels (shown in Table 4.7).  














4.3.2. Improper piping installation 5 2 10 Medium 
4.3.3. Insufficient insulation 5 2 10 Medium 
4.3.4. Improper fittings installation 5 2 10 Medium 
4.3.20. 
Incorrect placement of the 
condenser 
3 2 6 Low 
4.1.1. Improper heliostat erection 5 3 15 High 
4.2.1. High tower construction problem 5 3 15 High 
4.3.8. 
Bad weather condition during 
construction 
4 3 12 Medium 
4.3.9. 
Deterioration of the heliostat 
carrier crane in the assembly area 
3 3 9 Medium 
4.3.11. Failure of assembly instruments 4 2 8 Medium 
4.3.11. Material loss during installation 3 3 9 Medium 
4.2.16. 
Wrong welding in tower 
construction 




Figure 4.32 : Probability and impact matrix of assembly risks. 
In the Figure 4.32, the probability and impact values of the risks at this stage can be 
seen comparetively. 
In the assembly stage, the majority is medium level risks. The issues related with 
heliostat and tower erection have greatest risk with fifteen (15) risk level value 
(Figure 4.33). 
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Accordingly, assembly stage includes important risks related to components 
installation. The levels of risks are between 6 and 15, most of them have medium risk 
level.  
4.3.1.5 Risk analysis in hardware and software integration 
The fifth phase of the project is hardware and software integration. This phase 
includes only technical (6 risks) and social risks (1 risk) (Figure 4.34).  
When technical risks are considered in this phase according to their numercal values 
of impact and probability, the risk levels can be observed in high and medium levels, 
as a numerical value between 10 to 25 (Table 4.8). 
Hardware and Software Integration stage is one of the most risky part of the project 
due to its technical risks. The impact of the identified risks is maximum value: five 
(5) for all risks. The probability of risks are also high (Figure 4.35). 
 
Figure 4.34 : Risk distribution of hardware and software integration stage. 











problems of heliostats 
5 5 25 High 
5.1.2. 
Connection problems with main 
software 
5 2 10 Medium 
5.1.3. 
Communication problems of 
receiver and heliostats 
5 4 20 High 




Risks in Hardware and Software Integration 




Figure 4.35 : Probability and impact matrix of hardware and software integration 
risks.                                                             . 
These higher probability and impact values result high risk level. As it is seen in the 
Figure 4.36, two of risks have high risk levels, one has medium and one has low risk 
level. 
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As a result, because of communication and connection between hardware and 
software of the system, this stage has more high level risks. 
4.3.1.6 Risk analysis in commissioning and system test 
After hardware and software integration stage, “commissioning and system test” 
stage follows. This is the stage that contains the highest number of risk..  
Additionally, this phase is the last step of the project, involving mostly medium risks. 
Total number of the risk is thirty-five (35) which includes twenty-four (24) technical, 
five (5) social, one (1) political and five (5) economic risks (Figure 4.37). 
 
Figure 4.37 : Risk distirbution of commisioning and system test stage. 
In Table 4.9, it is shown that impact and probability of risks as numerical values. 
According to these values, risk levels are also calculated and evaluated whether it is 
high, medium or low risk. 
According to this analysis, technical risks of commisioning and system test stage 
includes 4 high, 17 medium and 3 low risks. Most of the medium risks has 10 risk 
level value as shown in Figure 4.38. The most critical risk is “problem in signaling in 







Risks in  Commisioning and System Test 
Technical Social Political Economic
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Deformation of receiver 
due to high temperature 
5 2 10 Medium 
6.1.2. 
Deformation of receiver 
due to high pressure 
5 2 10 Medium 
6.8.1. 
Insufficient gas 
purification in deaerator 
unit 
3 2 6 Low 
6.5.1. 
Too low or too high inlet 
steam flow rate 
5 2 10 Medium 
6.3.2. 
Too low or too high inlet 
steam temperature 
5 2 10 Medium 
6.4.2. 
Too low or too high inlet 
steam pressure 
5 2 10 Medium 
6.5.2. 
Too low or too high 
exhaust vapor flow rate 
5 2 10 Medium 
6.3.3. 
Too low or too high 
exhaust vapor temperature 
5 2 10 Medium 
6.4.3. 
Too low or too high 
exhaust vapor pressure 




3 3 9 Medium 
6.1.4. Mirror reflection failure 4 1 4 Low 
6.6.1. 
Excessive heating in 
thermal system 
components 




5 2 10 Medium 
6.4.4. Pressure sensor problem 5 2 10 Medium 
6.5.3. 
Flow rate measurement 
equipment problem 
5 2 10 Medium 
6.3.5. 
Increasing cooling water 
temperature 
5 2 10 Medium 
6.8.8. Lower yield 5 2 10 Medium 
6.8.9. 
Difficult acces to site (like 
desert area) 
4 4 16 High 
6.8.10. 
Failure of measuring 
instruments 
4 3 12 Medium 
6.8.11. 
Problem in signaling in 
abnormal cases 
5 5 25 High 
6.8.12. 
Corruption of the 
calibration device 
5 1 5 Low 
6.1.5. 
Excessive dust on 
reflective mirror 
4 5 20 High 
6.7.1. 
Erosion of the surface 
paint of thermal 
components 
4 4 16 High 
6.8.16. 
Missing grounding in 
electrical equipment 
4 2 8 Medium 
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Figure 4.38 : Probability and impact matrix of commisioning and system tests risks. 
As it can be understood from the Figure 4.39, in commisioning and system test phase 
includes mostly high and medium levels of risk. 
When technical risks are considered in this phase according to their numerical 
values, risk levels can be observed in low, medium and high levels, starting from 4 
and goes to 25 value. 
In conclusion; commisioning and system tests, the last and risky stage of the project, 
contains totally 24 technical risks. Many risks in this stage have the greatest impact. 
The levels of risks changes between 4 and 25, most of them have medium risk level. 
In summary, technical risks of the project are evaluated according to their 
probability, impact and risk level. Each stage of the project is studied separately. The 





































Figure 4.39 : Risk levels of commisioning and system tests stage.  
4.3.2 Quantitative risk analysis 
Precise information is required for quantitative risk analysis. In this study, because of 
the unprecise outputs of foreseeable risks, the effect of risk in terms of time and 
money (temporal and monetary) will not be calculated for all risks.  
For example; if we look at the risk numbered 6.1.5. in the risk breakdown structure 
“Excessive dust on reflective mirror”, in order to evaluate this risk based on the 
quantitative risk analysis, the answer of the following questions as numerically must 
be known: “how often they are getting dirty?”, “how the dirtiness affect the 
reflection efficiency of the mirror?”, “which method (water or dry washing) is used 
to clean the mirrors?”, “how many people can clean the mirror?”, “how much water 
is used to clean the mirror?”, “what is the cleaning cost per mirror?”. Even for only 
one risk;  accurate and numerical information is needed for quantitative risk anlysis. 
Thus; quantitative risk analysis is outside the scope of this thesis. 
4.4 Risk Response Planning and Risk Control for ST1 Project 
Detailed risk response plan preparation and risk control are outside the scope of this 





































Risk Levels of Commisioning and System 
Tests 
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in Figure 4.40. Risk response and control priority is as follows: high, medium and 
low risks. The first-priority risks are the high-risk levels, which have risk levels 
between fifteen (15) and twenty-five (25). The second priority risks are medium level 
risks, which have risk levels between eight (8) and twelve (12). The third priority 
risks are low risk levels, which have risk levels between one (1) and six (6) 
according to risk level matrix.  
By using strategies such as risk avoidance and risk reduction, probability and impact 
of risks can be reduced. Until risk is brought up to acceptable limits; work can be 
stopped, controls can be increased, monitoring and measurement plan is made and 
records are kept an also as much as possible improvements must be followed, 
monitored and reported to management. 
5           5               10  15            20           25  
4              4                8   12     16             20               
3  3               6            9      12 15  
2                 2               4         6            8  10     
1           1   2          3            4        5              

















5.  CONCLUSION 
Along with these study, it has been approved the applicability of risk management to 
renewable energy projects. The energy of the future is sustainable, renewable energy 
sources. Inorder to utilize these renewable energy sources in an efficient manner, 
potential risks must be identified and managed.  
Risk management has a great importance in terms of both increasing quality and cost 
reduction. Risks must be managed firmly to achieve the objectives of the project. 
In this thesis, the case of an exemplary CSP tower steam production plant project 
called ST1 is studied. After preparation of project plan (App. A) and time table 
(App.B), risk analysis is decided to be according to the project stages.  
Project risk analysis has been evaluated for this case. Consequently, the risks are 
identified as follows (App. C): conceptual design stage: six (6) risks, system 
components design stage: seven (7) risks, production and supply of system 
components: twenty-two (22) risks, assembly: twenty- seven (27) risk, hardware and 
software integration: seven (7) risks, commisioning and system test: thirty-five (35) 
risks. Additionally; these identified risks are evaluated as following categories. The 
number of technical, social, economic and political risks are sixty- two (62), thirteen 
(13), thirteen (13) and three (3) in this order. 
After all of the project risks are identified, technical risks are analyzed qualitatively. 
According to this analysis; the number of technical risks are in each project stage as 
follows (App. E): in conceptual design stage: four (4); in system components design 
stage: six (6); in production and supply of system components stage: thirteen (13); in 
assembly stage: (13); in  hardware and software integration stage: six (6); in 
commisioning and system test stage:twenty-four (24). 
Also technical risks are analyzed in terms of probability and impact values (App. F). 
The first-priority risks are the high-risk levels (risk level value between 15 and 25). 
The second priority risks are medium level risks (risk level value between 8 and 12). 
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The third priority risks are low risk levels (risk level value between 1and 6) 
according to risk level matrix.  
According to qualitative risk analysis, technical risks have fourteen (14) low level 
risks, thirty-nine (39) medium level risks and nine (9) high level risks. As it is seen 
from the results, most of risks are medium level risks.  The stage containing the most 
risk is the last stage, commisioning and system tests with twenty-four (24) risks. 
After this study, future work suggestions are as follows:  
 Identified uncertainities must be evaluated as risks and they have to be managed,  
 The project management plans associated with risks need to be updated,  
 Project plan and time table should be reevaluated considering the identified risks,  
 If accurate information (temporal and monetary) exists, quantitative risk analysis 
can be performed,  
 Probabilities and impacts of risks can be reevaluated, 
 Until risk is brought up to acceptable limits; work can be stopped, controls can be 
increased, monitoring and measurement plan is made and records are kept an also 
as much as possible improvements must be followed, monitored and reported to 
management, 
 Risk management cycle should be continued. 
This is the overview of this master thesis. Risk analysis is not limited to this study. 
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3. Production and 
Supply of System 
Components 
4. Assembly 





















2.2. Tower design 































3.1.3. Gearbox System 
    
6.4. Pressure tests 
   
3.1.4. Interface 
    
6.5. Trial 
production 
   
3.1.5. Torque tube 
    
6.6. Thermal 
efficiency tests 
   
3.1.6. Composite support 
    
6.7. Hot cycle 
efficiency analysis 
   
3.1.7. Linear actuator 
    
6.8. Total system 
test 
   
3.1.8. Reflective mirror 
      
   
3.1.9. Control box 
      
   
3.2. Tower 
      
   
3.3. Receiver and 
Thermal equipments       
   
3.3.1. Receiver 
      
   
3.3.2. Boiler 
      
   
3.3.3. Pumps 
      
   
3.3.4. Piping 
      
   
3.3.5. Water treatment 
unit       
   
3.3.6. Insulation 
      
   
3.3.7. Fittings 
      
   
3.3.8. Condenser 
      
   
3.3.9. Deaerator 













NO Project Time Table
1 CONCEPTUAL DESIGN 2 MONTH x x x x
1.1 Field Settlement Plan - - - -
1.2 Process Flow Diagram - - - -
1.3 System Modelling and Simulation - - - -
2 SYSTEM COMPONENTS DESIGN 4 MONTHS x x x x x x x x
2.1 Heliostat Design - - - - - - - -
2.2 Tower Design - - - - - - - -
2.3 Receiver&Thermal Equipments Design - - - - - - - -
2.4 Software Design - - - - - - - -
3
PRODUCTION AND SUPPLY OF SYSTEM 
COMPONENTS
10 MONTHS x x x x x x x x x x x x x x x x x x x x
3.1 Heliostat components Production - - - - - - - - - - - - - - - - - - - -
3.1.1 Heliostat Concrete Reinforcement - - - - - - - - - - - - - - - - - - - -
3.1.2 Heliostat Anchor - - - - - - - - - - - - - - - - - - - -
3.1.3 Gearbox System - - - - - - - - - - - - - - - - - - - -
3.1.4 Interface - - - - - - - - - - - - - - - - - - - -
3.1.5 Torque tube - - - - - - - - - - - - - - - - - - - -
3.1.6 Composite support - - - - - - - - - - - - - - - - - - - -
3.1.7 Linear actuator - - - - - - - - - - - - - - - - - - - -
3.1.8 Reflective mirror - - - - - - - - - - - - - - - - - - - -
3.1.9 Control box - - - - - - - - - - - - - - - - - - - -
3.2 Tower - - - - - - - - - - - - - - - - - - - -
3.3 Receiver and Thermal equipments - - - - - - - - - - - - - - - - - - - -
3.3.1 Receiver - - - - - - - - - - - - - - - - - - - -
3.3.2 Boiler - - - - - - - - - - - - - - - - - - - -
3.3.3 Pumps - - - - - - - - - - - - - - - - - - - -
3.3.4 Piping - - - - - - - - - - - - - - - - - - - -
3.3.5 Water treatment unit - - - - - - - - - - - - - - - - - - - -
3.3.6 Insulation - - - - - - - - - - - - - - - - - - - -
3.3.7 Fittings - - - - - - - - - - - - - - - - - - - -
3.3.8 Condenser - - - - - - - - - - - - - - - - - - - -
3.3.9 Deaerator - - - - - - - - - - - - - - - - - - - -
4
ASSEMBLY, HARDWARE AND SOFTWARE 
INTEGRATION
12 MONTHS x x x x x x x x x x x x x x x x x x x x x x x x
4.1 Heliostat erection - - - - - - - - - - - - - - - - - - - - - - - -
4.2 Tower erection - - - - - - - - - - - - - - - - - - - - - - - -
4.3 Receiver&Thermal equipments placement - - - - - - - - - - - - - - - - - - - - - - - -
4.4 Heliostat hardware and software integration - - - - - - - - - - - - - - - - - - - - - - - -
4.5
Receiver&Thermal proces hardware and software 
integration
- - - - - - - - - - - - - - - - - - - - - - - -
4.6 Integration with central software - - - - - - - - - - - - - - - - - - - - - - - -
5 COMMISIONING AND SYSTEM TESTS 12 MONTHS x x x x x x x x x x x x x x x x x x x x x x x x
5.1 Concentration tests - - - - - - - - - - - - - - - - - - - - - - - -
5.2 Reflection tests - - - - - - - - - - - - - - - - - - - - - - - -
5.3 Temperature test - - - - - - - - - - - - - - - - - - - - - - - -
5.4 Pressure tests - - - - - - - - - - - - - - - - - - - - - - - -
5.5 Trial production - - - - - - - - - - - - - - - - - - - - - - - -
5.6 Thermal efficiency tests - - - - - - - - - - - - - - - - - - - - - - - -
5.7 Hot cycle efficiency analysis - - - - - - - - - - - - - - - - - - - - - - - -
5.8 Total system test - - - - - - - - - - - - - - - - - - - - - - - -
Month    
9 and 10 
Month    
11 and 12 
PROJE ADI : ST1 CSP Tower Project
DURATION
1st year 2nd year
Month 1 
and 2 
Month     
3 and 4 
Month 5 
and 6
Month     
7 and 8 
Month    
9 and 10 
Month    
11 and 12 
Month    
1 and 2 
Month     
3 and 4 
Month     
5 and 6
Month     
7 and 8 
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APPENDIX C  
Table C.1: Risk identification table. 
    
  
In which phase(s) does the risk cause concern? 































































































































1 Technical Miscalculation in field settlement X           
2 Technical Shadow effect X           
3 Technical 
Incorrect drawing in proces flow 
diagram 
X           
4 Technical 
Error in modelling and simulation 
programmes 
X           
5 Technical Faulty Heliostat design   X         
6 Technical Wrong tower design   X         
7 Technical 
Design error in 
Receiver&Thermal equipments 
  X         
8 Technical Design error in software   X         
9 Technical 
Unproper heliostat concrete 
reinforcement 
  X X       
10 Technical Backlash in gearbox     X       
11 Technical 
Error while producing interface in 
desired precision 
    X       
12 Technical 
Error while producing torque tube 
in desired precision 
    X       
13 Technical 
Problem in the press when 
producing composite arms 
    X       
14 Technical 
Production error in the desired 
reflection ratio of mirrors 
    X       
15 Technical 
Failure in production of control 
box 
    X       
16 Technical Oscillation in the tower     X       
17 Technical 
Deformation of receiver due to 
high temperature  
          X 
18 Technical 
Deformation of receiver due to 
high pressure 
          X 
19 Technical Improper boiler installation       X     
20 Technical Improper installation of pumps     X       
21 Technical Improper installation of valves     X       
22 Technical Improper piping installation       X     
23 Technical Failure in water treatment unit     X       
24 Technical Insufficient insulation       X     
25 Technical Improper fittings installation       X     
26 Technical 
Incorrect placement of the 
condenser 
      X     
27 Technical 
Insufficient gas purification in 
deaerator unit 
          X 
28 Technical 
Too low or too high inlet steam 
flow rate 
          X 
29 Technical 
Too low or too high inlet steam 
temperature 
          X 
30 Technical 
Too low or too high inlet steam 
pressure 
          X 
31 Technical 
Too low or too high exhaust 
vapor flow rate 
          X 
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Table C.1 (continued) 
32 Technical 
Too low or too high exhaust 
vapor temperature 
          X 
33 Technical 
Too low or too high exhaust 
vapor pressure 
          X 
34 Technical Improper heliostat erection       X     
35 Technical High tower construction problem       X     
36 Technical 
Wireless communication 
problems of heliostats 
        X   
37 Technical 
Connection problems with main 
software  
        X   
38 Technical 
Communication problems of 
receiver and heliostats 
        X   
39 Technical Problem of receiver otomation         X   
40 Technical Heliostat concentration problem           X 
41 Technical Mirror reflection failure           X 
42 Technical 
Excessive heating in thermal 
system components 
          X 
43 Technical Temperature sensor problem           X 
44 Technical Pressure sensor problem           X 
45 Technical 
Flow rate measurement 
equipment problem 
          X 
46 Technical 
Increasing cooling water 
temperature 
          X 
47 Social Irregularity in the assembly bands       X     
48 Social Irregular cabling       X     
49 Social 
Marking of high pressure and 
high temperature equipments 
      X     
50 Social 
Leaving open the electrical 
cabinet doors 
          X 
51 Social 
The lack of security alerts in the 
assembly area 
      X     
52 Social 
Not using safety equipment when 
working on towers 
      X     
53 Social 
The lack of security alerts in the 
tower and thermal equipment 
field 
          X 
54 Economic 
The excessive increase in 
material prices 
    X       
55 Political 
Decline in government incentives 
for solar energy 
X           
56 Economic Extreme weather condition           X 
57 Economic 
Long term solar irradiation 
decrease 
          X 
58 Political 
Procedurel delay of electricity 
production licence 
          X 
59 Economic 
Delay in procurement of 
materials from overseas supplier 
    X       
60 Economic 
Delay in production of heliostat 
components 
    X       
61 Political Possible delay in construction     X       
62 Economic 
Strict regulation on custom while 
procurement of imported 
equipments 
    X       
63 Economic 
Heliostat mirror damage while 
transferring 
    X X     
64 Economic Partner bankruptcy     X     X 
65 Social Skilled labour anavailability X X X X X X 
66 Technical Lower yield           X 
67 Technical 
Difficult acces to site (like desert 
area) 
      X X X 
68 
Table C.1 (continued) 
68 Technical 
Bad weather condition during 
construction 
      X     
69 Technical 
Deterioration of the heliostat 
carrier crane in the assembly area  
      X     
70 Economic 
Loss of manpower from any 
cause 
      X     
71 Technical Failure of measuring instruments           X 
72 Technical Failure of assembly instruments       X     
73 Technical Failures in production patterns     X       
74 Technical Inadequate quality control     X       
75 Technical Material loss during installation       X     
76 Economic Field floor distortion       X     
77 Technical 
Revision need for wrong 
designed components 
  X         
78 Technical 
Problem in signaling in abnormal 
cases 
          X 
79 Social 
Lack of training of technical 
employees 
      X     
80 Technical 
Corruption of the calibration 
device 
          X 
81 Technical 
Excessive dust on reflective 
mirror 
          X 
82 Technical 
Erosion of the surface paint of 
thermal components 
          X 
83 Social 
Insufficiently ventilated indoor 
assembly places 
      X     
84 Technical 
Wrong welding in tower 
construction 
      X     
85 Social 
Personel training about health and 
safety 
      X   X 
86 Economic 
Number of missing fire 
extinguisher 
          X 
87 Economic Natural disasters       X   X 
88 Technical 
Missing grounding in electrical 
equipment 
        X X 
89 Social 
Personal protective equipment 
usage by employees 
      X     
90 Social 
Lack of Information about the 
harm of used chemicals in water 
treatment unit 
          X 
91 Economic 
The warranty period constraints 
of purchased products 











Table D.1: Full risk breakdown structure. 
CSP TOWER PROJECT 
1. Conceptual 
Design 
2. System Components 
Design 
3. Production and 
Supply of System 
Components 
4. Assembly 




































of receiver due to 
high temperature  
1.1.2 Shadow 
effect 
2.1.2 Unproper heliostat 
concrete reinforcement 
3.1.2 Backlash in 
gearbox 
4.1.2 Irregularity in 
the assembly bands 
5.1.2 Connection 
problems with 
main software  
6.1.2 Deformation 




2.1.3 Revision need for 
wrong designed 
components 
3.1.3 Error while 
producing interface 
in desired precision 
4.1.3 The lack of 
security alerts in 













2.1.4 Skilled labour 
anavailability 
3.1.4 Error while 
producing torque 











2.2 Tower Design 








acces to site 
6.1.5 Excessive 
dust on reflective 
mirror 




2.2.1 Wrong Tower 
Design 
3.1.6 Production 
error in the desired 
reflection ratio of 
mirrors 











2.2.2 Revision need for 
wrong designed 
components 
3.1.7 Failure in 
production of control 
box 
4.1.7 Difficult 












2.2.3 Skilled labour 
anavailability 
3.1.8 Delay in 
production of 
heliostat components 
4.1.8 Bad weather 
condition during 
construction 







3.1.9 The excessive 
increase in material 
prices 
4.1.9 Deterioration 
of the heliostat 
carrier crane in the 
assembly area  
5.2.2 Connection 
problems with 
main software  
6.3.1 Deformation 
of receiver due to 
high temperature  
2.3.1 Design error in 
Receiver&Thermal 
equipments 












6.3.2 Too low or 
too high inlet steam 
temperature 
2.3.2 Revision need for 
wrong designed 
components 
3.1.11 Possible delay 
in construction 
4.1.11 Failure of 
assembly 
instruments 
5.2.4 Skilled labour 
anavailability 
6.3.3 Too low or 






Table D.1 (continued)    
2.3.3 Skilled labour 
anavailability 
3.1.12 Strict 








acces to site 
6.3.4 Temperature 
sensor problem 
2.4 Software design 
3.1.13 Heliostat 
mirror damage while 
transferring 




















6.4. Pressure tests 
2.4.2 Revision need for 
wrong designed 
components 








main software  
6.4.1 Deformation 
of receiver due to 
high pressure 
2.4.3 Skilled labour 
anavailability 










6.4.2 Too low or 







5.3.3 Skilled labour 
anavailability 
6.4.3 Too low or 
too high exhaust 
vapor pressure 
3.1.18 The warranty 







acces to site 
6.4.4 Pressure 
sensor problem 







3.2.1 Oscillation in 
the tower 




6.5.1 Too low or 
too high inlet steam 
flow rate 
3.2.2 The excessive 
increase in material 
prices 
4.2.2 Not using 
safety equipment 
when working on 
towers 
6.5.2 Too low or 
too high exhaust 
vapor flow rate 




4.2.3 Skilled labour 
anavailability 
6.5.3 Flow rate 
measurement 
equipment problem 
3.2.4 Possible delay 
in construction 
4.2.4 Difficult 
acces to site 
6.5.4 Lack of 
Information about 
the harm of used 
chemicals in water 
treatment unit 
3.2.5 Strict 












of the heliostat 
carrier crane in the 
assembly area  
6.6.1 Excessive 
heating in thermal 
system components 
 3.2.7 Skilled labour 
anavailability 
4.2.7 Loss of 
manpower from 
any cause 
6.6.2 The lack of 
security alerts in the 
tower and thermal 
equipment field 
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Table D.1 (continued)  
3.2.8 Failures in 
production patterns 
4.2.8 Failure of 
assembly 
instruments 




4.2.9 Material loss 
during installation 
6.7.1 Erosion of the 
surface paint of 
thermal 
components 
3.2.10 The warranty 
period constraints of 
purchased products 
4.2.10 Field floor 
distortion 
6.8. Total system 
test 
3.3. Receiver and 
Thermal equipments  





gas purification in 
deaerator unit 
3.3.1 Improper 









installation of valves 
4.2.13 Personel 
training about 
health and safety 
6.8.3 Extreme 
weather condition 
3.3.3 Failure in 
water treatment unit 
4.2.14 Natural 
disasters 
6.8.4 Long term 
solar irradiation 
decrease 
3.3.4 The excessive 







delay of electricity 
production licence 















6.8.7 Skilled labour 
anavailability 
3.3.7 Strict 












acces to site 




6.8.10 Failure of 
measuring 
instruments 












of the calibration 
device 
3.3.12 The warranty 
period constraints of 
purchased products 




health and safety 
  
4.3.7 Difficult 
acces to site 













of the heliostat 
carrier crane in the 















4.3.13 Field floor 
distortion 

















4.3.19 Marking of 




















Technical Risks Probability Impact 
Risk 
Level 
1 1.1.1. Miscalculation in field settlement 1 5 5 
2 1.1.2. Shadow effect 1 4 4 
3 1.2.1. 
Incorrect drawing in proces flow 
diagram 
1 4 4 
4 1.3.1. 
Error in modelling and simulation 
programmes 
3 4 12 
5 2.1.1. Faulty Heliostat design 1 5 5 
6 2.2.1. Wrong tower design 1 5 5 
7 2.3.1. 
Design error in Receiver&Thermal 
equipments 
1 5 5 
8 2.4.1. Design error in software 2 5 10 
9 2.1.2. 
Unproper heliostat concrete 
reinforcement 
3 4 12 
10 3.1.2. Backlash in gearbox 1 4 4 
11 3.1.3. 
Error while producing interface in 
desired precision 
1 4 4 
12 3.1.4. 
Error while producing torque tube in 
desired precision 
2 4 8 
13 3.1.5. 
Problem in the press when producing 
composite arms 
2 4 8 
14 3.1.6. 
Production error in the desired 
reflection ratio of mirrors 
2 4 8 
15 3.1.7. Failure in production of control box 3 4 12 
16 3.2.1. Oscillation in the tower 2 4 8 
17 6.1.1. 
Deformation of receiver due to high 
temperature  
2 5 10 
18 6.1.2. 
Deformation of receiver due to high 
pressure 
2 5 10 
19 4.3.1. Improper boiler installation 2 5 10 
20 3.3.1. Improper installation of pumps 2 5 10 
21 3.3.2. Improper installation of valves 2 5 10 
22 4.3.2. Improper piping installation 2 5 10 
23 3.1.7. Failure in water treatment unit 2 4 8 
24 4.3.3. Insufficient insulation 2 5 10 
25 4.3.4. Improper fittings installation 2 5 10 
26 4.3.20. Incorrect placement of the condenser 2 3 6 
27 6.8.1. 
Insufficient gas purification in 
deaerator unit 
2 3 6 
28 6.5.1. 
Too low or too high inlet steam flow 
rate 
2 5 10 
29 6.3.2. 
Too low or too high inlet steam 
temperature 
2 5 10 
30 6.4.2. 
Too low or too high inlet steam 
pressure 
2 5 10 
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32 6.3.3. 
Too low or too high exhaust vapor 
temperature 
2 5 10 
33 6.4.3. 
Too low or too high exhaust vapor 
pressure 
2 5 10 
34 4.1.1. Improper heliostat erection 3 5 15 
35 4.2.1. High tower construction problem 3 5 15 
36 5.1.1. 
Wireless communication problems of 
heliostats 
5 5 25 
37 5.1.2. 
Connection problems with main 
software  
2 5 10 
38 5.1.3. 
Communication problems of receiver 
and heliostats 
4 5 20 
39 5.2.1. Problem of receiver otomation 2 5 10 
40 6.1.3. Heliostat concentration problem 3 3 9 
41 6.1.4. Mirror reflection failure 1 4 4 
42 6.6.1. 
Excessive heating in thermal system 
components 
2 5 10 
43 6.3.4. Temperature sensor problem 2 5 10 
44 6.4.4. Pressure sensor problem 2 5 10 
45 6.5.3. 
Flow rate measurement equipment 
problem 
2 5 10 
46 6.3.5. Increasing cooling water temperature 2 5 10 
66 6.8.8. Lower yield 2 5 10 
67 6.8.9. 
Difficult acces to site (like desert 
area) 
4 4 16 
68 4.3.8. 
Bad weather condition during 
construction 
3 4 12 
69 4.3.9. 
Deterioration of the heliostat carrier 
crane in the assembly area  
3 3 9 
71 6.8.10. Failure of measuring instruments 3 4 12 
72 4.3.11. Failure of assembly instruments 2 4 8 
73 3.3.10. Failures in production patterns 2 3 6 
74 3.3.11. Inadequate quality control 3 5 15 
75 4.3.11. Material loss during installation 3 3 9 
77 2.1.3. 
Revision need for wrong designed 
components 
3 3 9 
78 6.8.11. 
Problem in signaling in abnormal 
cases 
5 5 25 
80 6.8.12. Corruption of the calibration device 1 5 5 
81 6.1.5. Excessive dust on reflective mirror 5 4 20 
82 6.7.1. 
Erosion of the surface paint of 
thermal components 
4 4 16 
84 4.2.16. Wrong welding in tower construction 2 4 8 
88 6.8.16. 
Missing grounding in electrical 
equipment 








APPENDIX F  
 
Table F.1: Probability, impact and risk level values of technical risks. 
    
  
In which phase(s) does the risk cause 
concern? 


































































































































































Miscalculation in field 
settlement 
X           1 5 5 
2 1.1.2. Shadow effect X           1 4 4 
3 1.2.1. 
Incorrect drawing in 
proces flow diagram 
X           1 4 4 
4 1.3.1. 
Error in modelling and 
simulation programmes 
X           3 4 12 
5 2.1.1. Faulty Heliostat design   X         1 5 5 
6 2.2.1. Wrong tower design   X         1 5 5 
7 2.3.1. 
Design error in 
Receiver&Thermal 
equipments 
  X         1 5 5 




  X X       3 4 12 
10 3.1.2. Backlash in gearbox     X       1 4 4 
11 3.1.3. 
Error while producing 
interface in desired 
precision 
    X       1 4 4 
12 3.1.4. 
Error while producing 
torque tube in desired 
precision 
    X       2 4 8 
13 3.1.5. 
Problem in the press 
when producing 
composite arms 
    X       2 4 8 
14 3.1.6. 
Production error in the 
desired reflection ratio 
of mirrors 
    X       2 4 8 
15 3.1.7. 
Failure in production of 
control box 
    X       3 4 12 
16 3.2.1. Oscillation in the tower     X       2 4 8 
17 6.1.1. 
Deformation of receiver 
due to high temperature  
          X 2 5 10 
18 6.1.2. 
Deformation of receiver 
due to high pressure 





      X     2 5 10 
20 3.3.1. 
Improper installation of 
pumps 
    X       2 5 10 
21 3.3.2. 
Improper installation of 
valves 




      X     2 5 10 
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23 3.1.7. 
Failure in water 
treatment unit 
    X       2 4 8 




      X     2 5 10 
26 4.3.20. 
Incorrect placement of 
the condenser 
      X     2 3 6 
27 6.8.1. 
Insufficient gas 
purification in deaerator 
unit 
          X 2 3 6 
28 6.5.1. 
Too low or too high 
inlet steam flow rate 
          X 2 5 10 
29 6.3.2. 
Too low or too high 
inlet steam temperature 
          X 2 5 10 
30 6.4.2. 
Too low or too high 
inlet steam pressure 
          X 2 5 10 
31 6.5.2. 
Too low or too high 
exhaust vapor flow rate 
          X 2 5 10 
32 6.3.3. 
Too low or too high 
exhaust vapor 
temperature 
          X 2 5 10 
33 6.4.3. 
Too low or too high 
exhaust vapor pressure 




      X     3 5 15 
35 4.2.1. 
High tower construction 
problem 




problems of heliostats 
        X   5 5 25 
37 5.1.2. 
Connection problems 
with main software  
        X   2 5 10 
38 5.1.3. 
Communication 
problems of receiver 
and heliostats 
        X   4 5 20 
39 5.2.1. 
Problem of receiver 
otomation 




          X 3 3 9 
41 6.1.4. Mirror reflection failure           X 1 4 4 
42 6.6.1. 
Excessive heating in 
thermal system 
components 




          X 2 5 10 
44 6.4.4. Pressure sensor problem           X 2 5 10 
45 6.5.3. 
Flow rate measurement 
equipment problem 
          X 2 5 10 
46 6.3.5. 
Increasing cooling water 
temperature 
          X 2 5 10 
66 6.8.8. Lower yield           X 2 5 10 
67 6.8.9. 
Difficult acces to site 
(like desert area) 
      X X X 4 4 16 
68 4.3.8. 
Bad weather condition 
during construction 
      X     3 4 12 
69 4.3.9. 
Deterioration of the 
heliostat carrier crane in 
the assembly area  
      X     3 3 9 
71 6.8.10. 
Failure of measuring 
instruments 
          X 3 4 12 
72 4.3.11. 
Failure of assembly 
instruments 
      X     2 4 8 
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73 3.3.10. 
Failures in production 
patterns 




    X       3 5 15 
75 4.3.11. 
Material loss during 
installation 
      X     3 3 9 
77 2.1.3. 
Revision need for 
wrong designed 
components 
  X         3 3 9 
78 6.8.11. 
Problem in signaling in 
abnormal cases 
          X 5 5 25 
80 6.8.12. 
Corruption of the 
calibration device 
          X 1 5 5 
81 6.1.5. 
Excessive dust on 
reflective mirror 
          X 5 4 20 
82 6.7.1. 
Erosion of the surface 
paint of thermal 
components 
          X 4 4 16 
84 4.2.16. 
Wrong welding in tower 
construction 
      X     2 4 8 
88 6.8.16. 
Missing grounding in 
electrical equipment 
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